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Weekly Construction Update

Phase 1 West Sewer Construction Project
227919.01
Construction

o  Completed main sewer line on Flint Road.

e Began installation of gravity sewer main on Winslow Road.

o Blasting conducted on Winslow Road to remove ledge.

e Revoli to continue gravity sewer main installation and blasting on Winslow
Road next week.

o Expect sewer service crew to begin work on Flint Road in the next 2
weeks.

Environmental Monitoring

o Wetlands and environmental protection are in stable condition and no
action is to be taken.
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Highlights

@ Completed main sewer
line on Flint Road

@ Began installation of
gravity sewer main on
Winslow Road

@ Blasting on Winslow
Road

# Construction to continue
on Winslow Road next
week

@ Expect service crew on
Flint Road within next 2
weeks

Pump Station

Progress

Bridgeview

0%

Flint Pond

0%

Middlesex Rd

0%

Location Sewer Main Service Laterals Final Paving
Farwell Rd

Farwell Rd

Flint Rd Complete
Flint Easement

Flint Pond Rd

Middlesex Rd Ongoing
Old Tyng Rd Ongoing
Upton Rd Complete
Westford Rd

Winslow Rd Ongoing
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